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Minutes for the July 6, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building 1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements   
1. Science Operations Launch Readiness Panel Review – September 16, 2011.  Formal LRR 

for FM5.  Stress test with about six months of data.  Details still being worked out.  Goal 

is to simulate heaviest load we’d see within 6 months. 

  

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Instrument 770 – Updating PGE CER1.4P2 to add ramp-up gain determination algorithm. 

 

Instrument 852 – Remove PGE CER1.3P2 from AMI-P.  Only (re-)deliver the fixed (version of 

the) code (resulting from this SCCR), if necessary. 

 

GGEO 853 – GGEO weeder files through the end of 2010. 

 

There were no issues identified, so these SCCRs will be approved. 

  

Systems  

August 19 – 22 system/power outage – other than during the power outage, AMI and AMI-P 

won’t be impacted. 

 

SCF2 file system having problems now.  Hope to resolve soon.  It was also having problems for 

a couple of hours last Friday, but it seems like a different problem today. 

 

If files need to be staged to the DPO send an RT ticket and cc Chris and Sue. 

 

Status of Open SCCRs  

848 – Will be tested after SCCR 843. 

770 – Redelivery after NCT4. 

740 – Dale and Thomas debugging scripts for 2.4P1. 

843 – Angel testing.  Should finish next week. 

852 – On hold, but leave open. 

749 – Tonya testing.  Had a problem this morning.  Will send a problem report if it’s a real 

problem.  Might promote by end of week. 
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809 – In CM testing.  Running 1-month tests now.  Encountered system problems that caused 

restart of these test cases multiple times. 

846 – No change.  Still scheduled to be delivered in conjunction with Inversion 814. 

814 – Working on job submission scripts.  July 29 delivery date. 

763 – Science has approved. 

804 – Tonya will test after SCCR 749. 

801 – Updates to software for AMI-P are complete, but it has more updates than magneto version 

of code.  On hold. 

787 – No update. 

851 – Promoted. 

853 – No update. 

 

Additions to the Posted Reports  

 

Toolkit 

No updates to status report. 

 

CERESlib 

Ed asked if we can produce NerCDF3 files instead of NetCDF4.  Nelson will investigate. 

   

Perl_Lib 

No updates to status report. 

 

Instrument 

No updates to status report. 

   

ERBE-like 

Jeremie needs about 10GB for Web files. 

 

Clouds 

No updates to status report. 

 

Convolution 

No updates to status report. 

    

Inversion 

No updates to status report. 

 

SARB 

Science is considering several updates for CRS. 

 

TISA Gridding & GGEO 

No updates to status report. 
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TISA Averaging 

Dave Doelling plans to archive files and code for Ed2.5B-lite.  Cathy will submit an SCCR for 

this.. 

 

Production Processing Database/Automation 

No updates to status report. 

   

Ordering Tool 

No updates to status report. 

  

FM5 

NCT4 is in full swing.  TRR is Friday. 

 

    

Meeting ended at 2:11 p. m. 


